TOWN OF OLD SAYBROOK
RAYS FOR RAMS

AD-HOC COMMITTEE OF THE BOARD OF SELECTMEN

302 Main Street ® Old Saybrook, Connecticut 06475-2384
Telephone (860) 395-3123 e Fax (860) 395-3125

OLD SAYBROOK TURF BALLFIELD LIGHTS COMMITTEE (aka Triple T)

MINUTES
Wednesday, July 27 2022
7:00pm
Old Saybrook Town Hall
Second Floor Conference Room

Public Zoom Link: https://zoom.us/j/94368479174?pwd=RTZWVONYcDOrMTNnMTg4ZFFRRHZJdz09
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Meeting ID: 943 6847 9174
Passcode: 791049
One Tap Mobile: tel://9294362866,,94368479174#

CALL TO ORDER: The meeting was called to order at 7:00pm. Present were: Peter
Rothman, Al Hyla, Scott Giegerich, Nancy Gatta, Rich Hanratty, and Meghan Brady and Julie
Pendleton.

PLEDGE OF ALLEGIANCE: Recited

COMMENTS FROM THE PUBLIC: No public in attendance nor via zoom

COMMENTS FROM AD HOC COMMITTEE MEMBERS:

APPROVAL OF MINUTES- Minutes from May25th, 2022 (no meeting in June — cancelled)
The minutes were approved unanimously. GIEGERICH/HANRATTY

BUSINESS BEFORE THE COMMITTEE

A.

B.
C.

Brick Orders — final spreadsheet; dates for submission, shipment receiving process and
storage: Meghan Brady reports that the submission of our master brick orders are due
within 60 days. If we are unable to meet that deadline, it can be extended. A few Sponsor
Bricks are outstanding. Scott is to contact the sponsors to complete.

Donations

Fundraising
1. Fundraising Expenses —“monument way” Al Hyla Peter Rothman

a) Sponsor Bricks / Recognition Sign (s) — “rendering”, MUST get associated costs.
Peter Rothman offered to sketch the vision of Monument Way so that we can meet with an
Architect to have a rendering created. Julie Pendleton will set up a meeting with local
architects who have offered their assistance.

Electricity to field update: Majestic Electricians have been very active. All wires have been
hooked up. We are waiting on a TRANSFORMER. Eversource indicated that the
transformer MAY be an issue as Hurricane Season takes priority. Scott will ask Carl to
speak directly to the Liaison to Eversource.

First Game “under the lights” kickoff event Half-Time Ceremony tbd

1. Assign tasks: identify donors and invite to the kickoff event

Discussion about the first game(s) under the lights and the kickoff event to honor sponsors
included: Invitation to all sponsors/volunteers is to be created once we have a complete list.
A program booklet was discussed. The first contest for each of the fall sports that use the
turf field are as follows: Thursday 9/8 = Girls Field Hockey, Friday 9/9 = Boys Soccer,
Saturday 9/10 = Football, and Tuesday 9/13 = Girls Soccer; if staff is available, the ideal
OPENING for our Old Saybrook teams and community would be to schedule each of the
teams FIRST home game Under the Lights. TBD


https://zoom.us/j/94368479174?pwd=RTZWV0NYcDQrMTNnMTg4ZFFRRHZJdz09
tel://9294362866,,94368479174/

Ballfield Lights Committee
Minutes
July 27, 2022

VII.  OTHER BUSINESS
VIIl. NEXT MEETING DATE - August 17, 2022, 7:00pm, 2" floor conference room.
IX. ADJOURNMENT- Adjourned at 8:00pm

Respectfully submitted,
Scott Giegerich
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